SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 514 Const Calendar Day: 933 Date: 29-Mar-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  01:00am 01:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Phil & I had to work on the strand measurements . We had to measure strands # 114 to strand
# 119 on the North main span & strands 117 to strand # 120 on the South main span & we had to measure
strand # 117 to strand # 119 on the side spans

We started on the North main span at 1:55 AM. We were done at 2:15 AM. We started on the
South main span at 2:25 AM. We were done at 2:50 AM.

We returned to the North main span at 3:10 AM. for fine tune adjustments . We were called to
return to the South main span at 3:30 AM. ABF crews started to adjust strand # 117 at 3:40 AM. We were
done at 4:10 AM.

After that , we had to measure strands # 117 , 118 , 119, & 120 on the South side span We
started at 4:30 AM. We were done at 5:15 AM. We started on the North side span at 5:25 AM. We had to
measure strands # 117 , 118 , & 119 . We were done at 5:30 AM.

We returned to the South main span for the fine tune adjustments . ABF crews had to adjust
strands # 117, 118, & 119 . We started at 5:25 AM. We were done at 6:10 AM. We started on the North
main span at 5:30 AM. Crews had to adjust strands # 115, 116, 117, 118, & 119 . We were done at 6:45
AM. We left the site at 6:55 AM.

Then , | joined Bob on the South saddle on the East end . ABF crews had to connect the socket for
strand # 120 . Daniel H. & Daniel M. had to connect the socket & the rod . They started at 7:05 AM. Crews
were done at 7:25 AM.

Kevin , Lance, Luis , & Daniel M. had to work on the strand installation . They had to take the twist
out & form . They started at 7:20 AM. Crews were done at 7:30 AM. They started to install at 7:35 AM.
Crews were done at 8:10 AM.

After that , crews had to release strand # 120 & work on strand # 121 . They had to float the strand
, pull the socket to the East end , prepare to form & install the strand . Crews had to wait for the South
saddle crews on the tower to finish PWS # 121 installation & release the strand to have slack . Tower
crews were done at 11:50 AM. Crews had to close the strand to the rod . They were done at 12:00 PM.

Check Bob's report for employees names , hours , & activities .

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 514  Date: 29-Mar-2012  Thursday
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 []
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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